

FluencyTracr Phase 3 Closure Status Handoff

Date: 2026-02-11

Owner: Codex (Project Lead)

Status: ****Not fully complete yet****

Executive Verdict

Phase 3 implementation is ****substantially complete in code branches****, but ****Phase 3 is not formally closed**** until production evidence gates are executed and archived.

What Is Implemented (Branch Stack)

1. ``codex/p3-persistence-core``
 - Durable compliance models and persistence adapter foundation.
2. ``codex/p3-causality-replay``
 - Causal linkage fields and replay-oriented event handling.
3. ``codex/p3-export-hardening``
 - Durable-source compliance reads and export path hardening.
4. ``codex/p3-validation-suite``
 - Expanded backend validation for phase 3 contracts.
5. ``codex/p3-failclosed-observability``
 - Fail-closed metrics, ``/ops/failclosed``, DB-aware ``/health`` behavior.
6. ``codex/p3-db-readiness-gates``
 - ``/ops/db/readiness``, migration artifacts, durable fail-closed audit events.
7. ``codex/p3-slo-alerting-core``
 - ``/ops/metrics``, SLI/SLO payloads, alert severity context, runbook.
8. ``codex/p3-replay-rollback-evidence``
 - Rollback metadata (``rollback``, ``mode_transition``) and evidence scripts.
9. ``codex/p3-governance-closure-pack``
 - Export reproducibility cert script, evidence bundle script, closure checklist.

Why Phase 3 Is Not Formally Closed Yet

The following operational gates still require execution in production and evidence capture:

1. CI merge gates
 - Confirm GitHub checks pass for each Phase 3 PR before merge to ``main``.
2. Migration/deploy gate
 - Apply Prisma migration in production and redeploy.
 - Verify ``/ops/db/readiness`` => ``ready``.
3. Evidence gate
 - Run and archive outputs from:
 - ``scripts/prod_access_control_validation.sh``
 - ``scripts/prod_replay_determinism_validation.sh``
 - ``scripts/prod_export_reproducibility_cert.sh``
 - ``scripts/prod_enforcement_rollback_drill.sh`` (pilot org only)
 - ``scripts/phase3_collect_evidence_bundle.sh``
4. Governance signoff gate
 - PM + Governance + Engineering signoff recorded using:
 - ``docs/PHASE3_GOVERNANCE_CLOSURE_CHECKLIST.md``

Exact Final Steps To Declare Phase 3 Complete

1. Merge Phase 3 branches to `main` in dependency order.
2. Run `prisma migrate deploy` against production DB.
3. Redeploy production app.
4. Execute evidence scripts and archive generated JSON/log artifacts.
5. Complete signoff fields in governance closure checklist.
6. Mark closure decision `go` with zero open P1/P2 governance risks.

Recommended Merge Order

1. `codex/p3-persistence-core`
2. `codex/p3-causality-replay`
3. `codex/p3-export-hardening`
4. `codex/p3-validation-suite`
5. `codex/p3-failclosed-observability`
6. `codex/p3-db-readiness-gates`
7. `codex/p3-slo-alerting-core`
8. `codex/p3-replay-rollback-evidence`
9. `codex/p3-governance-closure-pack`

Key Closure Artifacts

- `docs/PHASE3\_DB\_MIGRATION\_RUNBOOK.md`
- `docs/PHASE3\_SLO\_ALERTING\_RUNBOOK.md`
- `docs/PHASE3\_REPLAY\_ROLLBACK\_EVIDENCE.md`
- `docs/PHASE3\_GOVERNANCE\_CLOSURE\_CHECKLIST.md`

Practical Conclusion

- Engineering build-out: ****yes, near-complete****
- Governance/operations closure: ****pending evidence + signoff****
- Official Phase 3 completion: ****not yet****